CONTI D: C17763

PCN. 17763-BI D COFRS REPORTI NG CATECGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 47.0 DAYS TIME ALLOW 60 WORK DAYS
SH 13 & RAI LROAD AVE PERCENT TI ME: 78.33 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. SHE0131- 056

SH 13 & RAI LROAD AVE
NAME OF ROAD: 013A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
MARTI NEZ VESTERN CONSTRUCTGRS, | NC. PAY PERI OD ENDI NG 05/ 25/ 2011 DATE TI ME STARTED 03/21/2011
718 RAI LROAD AVE DATE LET 01/ 06/ 2011 DATE WORK BEGAN
DATE AWARDED 01/18/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/18/ 2011 DATE ACCEPTED
Rl FLE CO 81650 970- 625- 4915 DATE NOTI CE TO PROCEED 03/ 21/ 2011

CURRENT PRQJECT AMT: $ 1,110, 674. 59 PARTI Cl PATI NG $ 721,536.21 $
AWARD PRQIECT AM: $ 784, 309. 90 NON- PARTI CI PATI NG 0. 00
PERCENT COVPLETE: 64. 96% TOTAL EARNI NGS 721, 536. 21
FUNDS AVAI LABLE: $ 389, 138. 38 STCOCKPI LED MATERI ALS 0. 00
GROSS EARNI NGS 721,536. 21
TOTAL CLAI VB: $ 0.00 RETAI NAGE -11, 764. 65
SECURI TI ES ENCUVBERED 0. 00
NET EARN NGS 709, 771. 56
LI QUI DATED DANVAGES 0. 00
AUTCOPAY ADJUSTMENT 0. 00
AMOUNT DUE 709, 771. 56
OTHER ADJUSTMENTS 0.00

PAYMENT DUE $

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0003 PROG

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1
ESTI MATE RUN 06/ 03/ 2011
14: 20: 41

SPEC YR 2005

239, 073. 12
0.00
239, 073. 12
0.00
239, 073. 12
0. 00
0. 00
239, 073. 12
0.00
0. 00
239, 073. 12

239, 073. 12



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 1, 250. 00
2, 500. 00000 1.000 2,500. 00
0010 202- 00019 Renoval of Inlet 1. 000 1.000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0015 202- 00035 Renoval of Pipe 139. 000 139. 000
LF 0. 000 0. 00
16. 40000 139. 000 2,279.60
0020 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 3. 000 75. 00
25. 00000 3. 000 75.00
0025 202- 00200 Renoval of Sidewal k 316. 000 154. 000
Sy 162. 000 842. 40
5. 20000 316. 000 1,643. 20
0030 202- 00203 Renoval of Curb and Gutter 1, 522. 000 1, 158. 000
LF 364. 000 873. 60
2. 40000 1, 522. 000 3, 652. 80
0035 202- 00220 Renoval of Asphalt Mat 597. 000 512. 000
Sy 0. 000 0. 00
7.15000 512. 000 3, 660. 80
0040 202- 00240 *Renoval of Asphalt Mat (Pl aning) 6, 718. 000 3, 181. 000
Sy 3,177. 000 4,924. 35
1. 55000 6, 358. 000 9, 854. 90
0045 202- 00810 Renoval of Ground Sign 8. 000 5. 000
EACH 3. 000 180. 00
60. 00000 8. 000 480. 00
0050 202- 00900 Renoval of Concrete Footing 3. 000 3. 000
EACH 0. 000 0. 00
495. 00000 3. 000 1,485.00
0055 202-01130 Renoval of Guardrail Type 3 53. 000 53. 000
LF 0. 000 0. 00

17. 75000 53. 000 940. 75



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
225. 00000 2.000 450. 00
0065 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0070 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 4,182.000 3, 105. 000
cY 1, 077. 000 8,292.90
7.70000 4,182. 000 32, 201. 40
0075 203-00100 Mick Excavation 925. 000 864. 000
CY 23.000 799. 25
34. 75000 887. 000 30, 823. 25
0080 203-01100 Proof Rolling 10. 000 3. 000
HOUR 0. 000 0. 00
95. 00000 3. 000 285. 00
0085 203-01500 Bl adi ng 20. 000 1. 000
HOUR 1. 000 95. 00
95. 00000 2.000 190. 00
0090 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 203-01597 Pot hol i ng 20. 000 12. 500
HOUR 0. 000 0. 00
100. 00000 12. 500 1, 250. 00
0100 206- 00000 Structure Excavation 926. 000 565. 000
cY 344. 000 3,354.00
9. 75000 909. 000 8, 862. 75
0105 206- 00065 Structure Backfill (FlowFill) 23. 000 17.500
CY 0. 000 0. 00
138. 50000 17. 500 2,423.75
0110 206-00100  Structure Backfill (Qass 1) 882. 000 334.000
CY 344. 000 13, 244.00
38. 50000 678. 000 26, 103. 00



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14:20: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
7.95000 0. 000 0. 00
0120 208-00007 Erosion Log (8 Inch) 360. 000 0. 000
LF 0. 000 0. 00
1. 65000 0. 000 0. 00
0125 208-00011 Er osi on Bal es (Wed Free) 38. 000 13. 000
EACH 0. 000 0. 00
26. 00000 13. 000 338. 00
0130 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0135 208- 00050 StormDrain Inlet Protection 3. 000 2.000
EACH 0. 000 0. 00
140. 00000 2.000 280. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
32. 50000 0. 000 0.00
0145 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0150 208- 00205 Erosi on Control Supervisor 40. 000 6. 000
HOUR 2.000 98. 00
49. 00000 8. 000 392. 00
0155 210-00750 *Reset Light Standard 3. 000 0. 000
EACH 3. 000 3, 855. 00
1, 285. 00000 3. 000 3, 855. 00
0160 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0165 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHE0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425. 00
0175 216- 00039 Soi |l Retention Blanket (Straw) 277.000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0180 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0185 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0190 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0195 304- 03000 Aggregate Base Course (C ass 3) 2, 475. 000 1, 545. 340
TON 772.560 27,812.16
36. 00000 2,317.900 83, 444. 40
0200 304- 06000 Aggregate Base Course (C ass 6) 2,225. 000 1,148.610
TON 990. 570 32,441. 17
32. 75000 2,139. 180 70, 058. 15
0205 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 139. 000 0. 000
5% 139. 000 9, 757. 80
70. 20000 139. 000 9, 757. 80
0210 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 884. 000 0. 000
TON 367. 890 26, 782. 39
72.80000 367. 890 26, 782. 39
0215 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 853. 000 0. 000
TON 0. 000 0. 00
73.90000 0. 000 0. 00
0220 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 51. 000 0. 000
TON 0. 000 0. 00
828. 80000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 53. 000 0. 000
TON 19. 540 10, 180. 34
521. 00000 19. 540 10, 180. 34
0230 411-10255  *Enulsified Asphalt (Sl ow Setting) 255. 000 0. 000
GAL 0. 000 0. 00
5. 60000 0. 000 0. 00
0235 420-00112 Ceotextile (Drainage) (dass 1) 5. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0240 506- 00206 Riprap (6 Inch) 3. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 603- 01240 24 I nch Reinforced Concrete Pipe 270. 000 162. 000
LF 62. 000 6, 696. 00
108. 00000 224.000 24,192. 00
0250 603-10180 18 Inch Corrugated Steel Pipe 338. 000 338. 000
LF 0. 000 0. 00
51. 60000 338. 000 17, 440. 80
0255 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
255. 00000 1. 000 255. 00
0260 604- 00305 Inlet Type C (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0265 604- 19105 Inlet Type R L 5 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4,615. 00000 1. 000 4, 615. 00
0270 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,580. 00000 1. 000 7,580. 00
0275 606-00710  Guardrail Type 7 (Style CA) 263. 000 160. 000
LF 103. 000 6, 988. 55
67. 85000 263. 000 17, 844.55



CONTI D C17763 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQIECT: SHE0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0285 608- 00000 Concrete Sidewal k 245. 000 0. 000
SY 75. 000 3,401. 25
45. 35000 75. 000 3,401. 25
0290 608-00010 Concrete Curb Ranp 40. 000 0. 000
SY 7.000 532.70
76. 10000 7.000 532.70
0295 608-00015 Truncat ed Dones 96. 000 0. 000
SF 0. 000 0. 00
19. 30000 0. 000 0. 00
0300 609-21020 Curb and GQutter Type 2 (Section I1-B) 571. 000 0. 000
LF 201. 000 3,165.75
15. 75000 201. 000 3,165.75
0305 609-21021 Curb and Qutter Type 2 (Section I1-M 1, 795. 000 332. 000
LF 976. 000 14, 542. 40
14. 90000 1, 308. 000 19, 489. 20
0310 610- 00020 Medi an Cover Material (Patterned Concrete) 11, 318. 000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0315 612-00001  *Delineator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
17. 55000 0. 000 0. 00
0320 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0325 612- 00041 *Del i neator (Flexible) (Type I) 2.000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0330 612-00042  *Delineator (Flexible) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00

88. 00000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 78. 000
LF 237.000 2,772.90
11. 70000 315. 000 3, 685. 50
0340 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2, 340. 00000 0. 000 0. 00
0345 613-40010 *Li ght Standard Foundati on 3. 000 1. 000
EACH 2.000 2, 340. 00
1, 170. 00000 3. 000 3,510. 00
0350 614-00011 *Sign Panel (Qass I) 70. 000 0. 000
SF 0. 000 0. 00
17. 55000 0. 000 0. 00
0355 614-00012 *Sign Panel (Cass Il) 90. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0360 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0365 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0370 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3,510. 00000 0. 000 0. 00
0375 625- 00000 *Construction Surveying 1. 000 0. 425
LS 0. 230 7,534. 80
32, 760. 00000 0. 655 21, 457. 80
0380 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0385 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
1, 700. 00000 0. 500 850. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 627-00005 *Epoxy Pavement Mar ki ng 19. 000 0. 000
GAL 0. 000 0. 00
146. 50000 0. 000 0. 00
0395 627-00011 *Pavenent Marking Paint (Wt erborne) 23. 000 11. 000
GAL 12. 000 702. 00
58. 50000 23. 000 1, 345.50
0400 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 176. 000 0. 000
SF 0. 000 0. 00
17. 55000 0. 000 0. 00
0405 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 444. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 1, 190. 000 636. 250
HOUR 487. 000 13, 222. 05
27.15000 1, 123. 250 30, 496. 24
0415 630- 00007 *Traffic Control Inspection 30. 000 9. 000
DAY 10. 000 643. 50
64. 35000 19. 000 1, 222. 65
0420 630-00012 *Traffic Control Managenent 70. 000 26. 000
DAY 21.000 14, 700. 00
700. 00000 47. 000 32, 900. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 9. 000 3. 000
EACH 5. 100 448. 80
88. 00000 8.100 712. 80
0430 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 10. 500
EACH 20. 100 472. 35
23.50000 30. 600 719. 10
0435 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 16. 500
EACH 15. 000 352.50
23.50000 31.500 740. 25
0440 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 4. 000
EACH 3. 200 75. 20
23.50000 7.200 169. 20



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80344 *Construction Traffic Sign (Special) 231. 000 43. 500
SF 164. 400 2,301. 60
14. 00000 207.900 2,910. 60
0450 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 1,872.00
2, 340. 00000 1. 800 4,212.00
0455 630- 80360 *Drum Channel i zi ng Devi ce 110. 000 53. 000
EACH 42. 400 1,992. 80
47. 00000 95. 400 4, 483. 80
0460 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 7.500
EACH 6. 000 282. 00
47. 00000 13. 500 634. 50
0465 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 45. 000 810. 00
18. 00000 45. 000 810. 00
0470 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0475 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adj ustnent 2,503. 350 183. 470
FA 2,319. 880 2,319. 88
1. 00000 2,503. 350 2,503. 35
0490 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17763 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHEO0131- 056 ESTI MATE NO 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70025 F/' A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70035 FIA Uilities 9, 654. 150 4, 030. 420
FA 5,623. 730 5,623.73
1. 00000 9, 654. 150 9, 654. 15
0535 304- 09000 Aggregate Base Course (Special) 586. 000 586. 000
CY 0. 000 0. 00
20. 00000 586. 000 11, 720. 00
0540 506-01020 Ceogri d Rei nforcenent 5, 081. 000 4,967. 000
SY 47.000 423. 00
9. 00000 5, 014. 000 45, 126. 00
0545 420-00133 Geotextile (Separator) (O ass 2) 2, 000. 000 2, 000. 000
SY 0. 000 0. 00
4. 15000 2, 000. 000 8, 300. 00
0550 700- 70530 F/ A Dr ai nage | nprovenent 14,722. 240 14, 722. 240
FA 0. 000 0. 00
1. 00000 14, 722. 240 14, 722. 24
0555 625- 00001 Construction Surveying (Hourly) 60. 000 44. 000
HOUR 0. 000 0. 00
100. 00000 44. 000 4, 400. 00
CAT 0200 CURRENT AMI $ 1, 105,479.59 $ 239,073.12 % 716, 341. 21
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
4, 565. 00000 1. 000 4, 565. 00
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PON: 17763-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: SHE0131- 056 ESTI MATE NO. 0003 14: 20: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0525 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
5, 090. 00000 0. 000 0. 00
0530 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
630. 00000 1. 000 630. 00
CAT 0400 CURRENT AMT  $ 5,195.00 $ 0.00$ 5, 195. 00

PRQJIECT TOTAL CURRENT AMI $ 1,110,674.59 $

239,073.12 % 721, 536. 21



